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ESTIMATE RUN 01/08/2014

ESTIMATE SUMMARY 14:51:50

CONTID: C18623         ESTIMATE NO: 0006 PROG 2005

PCN: 18623-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH103 RESURFACING PERCENT TIME:

PROJECT NO: STA103A-001                   

SH103 RESURFACING

NAME OF ROAD: 103A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 01/08/2014 DATE TIME STARTED 06/17/2013

10100 DALLAS STREET DATE LET 04/04/2013 DATE WORK BEGAN

 DATE AWARDED 04/16/2013 DATE TIME STOPPED 12/13/2013

 DATE CONTRACT EXECUTED 05/01/2013 DATE ACCEPTED 12/13/2013

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 06/17/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,294,904.46 PARTICIPATING $ $ 5,765.50

AWARD PROJECT AMT: 3,223,530.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.77

WORK DAYS

WORK DAYS

99.76%

7,805.59

5,765.50

5,765.50

5,765.50

$

$

$

$

3,287,098.87

0.00

3,287,098.87

0.00

3,287,098.87

-48,352.95

0.00

3,238,745.92

0.00

AMOUNT DUE 3,238,745.92 5,765.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,765.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

59.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 18623-BID    ESTIMATE RUN 01/08/2014

PROJECT: STA103A-001                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 80.000

0.000

202-00035  
 

3,036.0080.000

0.00

80.000

LF  

37.95000

0010 Removal of Delineator 269.000

0.000

202-00090  
 

1,412.25269.000

0.00

330.000

EACH

5.25000

0015 Removal of Asphalt Mat (Planing) 77,985.000

0.000

202-00240  
 

194,962.5077,985.000

0.00

77,985.000

SY  

2.50000

0020 Removal of Sign Panel 1.000

10.000

202-00821  
 

605.0011.000

550.00

11.000

EACH

55.00000

0025 Clean Culvert 19.000

0.000

202-04002  
 

60,325.0019.000

0.00

19.000

EACH

3,175.00000

0030 Blading 178.100

0.000

203-01500  
 

24,934.00178.100

0.00

179.000

HOUR

140.00000

0035 Truck (Dump) 66.350

0.000

203-01582  
 

6,303.2566.350

0.00

67.000

HOUR

95.00000

0040 Combination Loader 168.600

0.000

203-01594  
 

26,976.00168.600

0.00

169.000

HOUR

160.00000

0045 Laborer 258.500

0.000

203-02330  
 

15,510.00258.500

0.00

259.000

HOUR

60.00000

0050 *Erosion Log (12 Inch) 520.000

0.000

208-00002  
 

2,730.00520.000

0.00

520.000

LF  

5.25000

0055 *Gravel Bag 475.000

0.000

208-00034  
 

4,037.50475.000

0.00

475.000

LF  

8.50000
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PCN: 18623-BID    ESTIMATE RUN 01/08/2014

PROJECT: STA103A-001                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal and Disposal of Sediment (Labor) 24.000

0.000

208-00103  
 

1,404.0024.000

0.00

24.000

HOUR

58.50000

0065 *Removal and Disposal of Sediment (Equipment) 3.500

0.000

208-00105  
 

350.003.500

0.00

3.500

HOUR

100.00000

0070 *Sweeping (Sediment Removal) 42.000

0.000

208-00106  
 

7,770.0042.000

0.00

42.000

HOUR

185.00000

0075 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

58.00000

0080 Reset Marker 37.000

4.000

210-00060  
 

4,120.5041.000

402.00

41.000

EACH

100.50000

0085 *Seeding (Native) 1.000

0.000

212-00006  
 

2,540.001.000

0.00

1.000

ACRE

2,540.00000

0090 *Soil Conditioning 0.500

0.000

212-00032  
 

1,320.000.500

0.00

0.500

ACRE

2,640.00000

0095 *Spray-on Mulch Blanket 0.500

0.000

213-00012  
 

2,650.000.500

0.00

0.500

ACRE

5,300.00000

0100 Aggregate Base Course (Class 6) (Special) 2,415.000

0.000

304-06008  
 

193,200.002,415.000

0.00

2,415.000

CY  

80.00000

0105 *Hydrated Lime 201.340

0.000

307-00000  
 

67,448.90201.340

0.00

201.340

TON 

335.00000

0110 Hot Mix Asphalt (Patching) (Asphalt) 107.880

0.000

403-00720  
 

15,642.60107.880

0.00

125.000

TON 

145.00000
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PCN: 18623-BID    ESTIMATE RUN 01/08/2014

PROJECT: STA103A-001                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 18,263.280

0.000

403-34721  
 

1,360,614.3618,263.280

0.00

18,263.280

TON 

74.50000

0120 *Cold Bituminous Pavement (Recycle) 68,827.780

0.000

406-09500  
 

395,759.7468,827.780

0.00

68,828.000

SY  

5.75000

0125 Emulsified Asphalt (CSS-1) 81,265.620

0.000

411-10251  
 

251,923.4281,265.620

0.00

81,266.000

GAL 

3.10000

0130 Emulsified Asphalt (Slow-Setting) 7,506.610

0.000

411-10255  
 

15,013.227,506.610

0.00

7,507.000

GAL 

2.00000

0135 18 Inch Corrugated Steel Pipe 90.000

0.000

603-10180  
 

10,350.0090.000

0.00

90.000

LF  

115.00000

0140 *Fence (Plastic) 200.000

0.000

607-11525  
 

630.00200.000

0.00

200.000

LF  

3.15000

0145 Delineator (Type I) 872.000

109.000

612-00001  
 

25,506.00981.000

2,834.00

981.000

EACH

26.00000

0150 Delineator (Type III) 173.000

0.000

612-00003  
 

4,498.00173.000

0.00

173.000

EACH

26.00000

0155 Sign Panel (Class II) 36.000

0.000

614-00012  
 

838.8036.000

0.00

36.000

SF  

23.30000

0160 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 39.000

0.000

614-01575  
 

497.2539.000

0.00

39.000

LF  

12.75000

0165 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3.000

0.000

614-01578  
 

600.003.000

0.00

3.000

EACH

200.00000
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PCN: 18623-BID    ESTIMATE RUN 01/08/2014

PROJECT: STA103A-001                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Surveying 1.000

0.000

625-00000  
 

9,500.001.000

0.00

1.000

L S 

9,500.00000

0175 *Mobilization 1.000

0.000

626-00000  
 

225,000.001.000

0.00

1.000

L S 

225,000.00000

0180 Epoxy Pavement Marking 634.000

0.000

627-00005  
 

43,746.00634.000

0.00

634.000

GAL 

69.00000

0185 Pavement Marking Paint (Low VOC Solvent Base) 1,088.000

0.000

627-00012  
 

38,080.001,088.000

0.00

1,088.000

GAL 

35.00000

0190 *Flagging 3,289.000

22.000

630-00000  
 

73,669.753,311.000

489.50

3,311.000

HOUR

22.25000

0195 *Traffic Control Inspection 43.000

0.000

630-00007  
 

4,515.0043.000

0.00

50.000

DAY 

105.00000

0200 *Traffic Control Management 84.000

2.000

630-00012  
 

64,070.0086.000

1,490.00

86.000

DAY 

745.00000

0205 *Flashing Beacon (Portable) 1.800

0.000

630-80001  
 

99.001.800

0.00

2.000

EACH

55.00000

0210 *Construction Traffic Sign (Panel Size B) 99.000

0.000

630-80342  
 

5,445.0099.000

0.00

110.000

EACH

55.00000

0215 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

1,890.001.800

0.00

2.000

EACH

1,050.00000

0220 *Drum Channelizing Device 117.000

0.000

630-80360  
 

3,042.00117.000

0.00

130.000

EACH

26.00000
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PCN: 18623-BID    ESTIMATE RUN 01/08/2014

PROJECT: STA103A-001                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Traffic Cone 270.000

0.000

630-80380  
 

1,485.00270.000

0.00

300.000

EACH

5.50000

0230 *Mobile Pavement Marking Zone 1.000

0.000

630-80520  
 

2,665.001.000

0.00

1.000

DAY 

2,665.00000

0235 *Mobile Attenuator 0.900

0.000

630-85020  
 

10,800.000.900

0.00

1.000

EACH

12,000.00000

0240 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

290.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Roadway Smoothness Incentive -8,587.390

0.000

700-70018  
 

-8,587.39-8,587.390

0.00

-8,587.390

F A 

1.00000

0265 F/A Asphalt Cement Cost Adjustment 85,254.780

0.000

700-70019  
 

85,254.7885,254.780

0.00

85,254.780

F A 

1.00000

0270 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A Quality Incentive Payment -19,729.590

0.000

700-70025  
 

-19,729.59-19,729.590

0.00

-19,729.590

F A 

1.00000
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PCN: 18623-BID    ESTIMATE RUN 01/08/2014

PROJECT: STA103A-001                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:51:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Erosion Control 2,546.000

0.000

700-70380  
 

2,546.002,546.000

0.00

4,000.000

F A 

1.00000

CAT 3,246,998.845,765.503,254,804.46CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 Field Office (Class 2) 1.000

0.000

620-00002  
 

32,000.001.000

0.00

1.000

EACH

32,000.00000

0295 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

6,500.001.000

0.00

1.000

EACH

6,500.00000

0300 Sanitary Facility 1.000

0.000

620-00020  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

CAT 40,100.000.0040,100.00CURRENT AMT0400 $ $ $

$ 3,287,098.845,765.50$3,294,904.46$CURRENT AMTPROJECT TOTAL


